
J.flN 31 SQB.L : F f F ij H T 3 618 6 2 £ 2 3 \ C T ij d ̂  . 3 i .1 L-H y b 4 0" F . SI

FACSIMILE COVER SHEET

UNITED STATES ATTORNEY'S OFFICE
SOUTHERN DISTRICT OF ILLINOIS

Nine Executive Drive
Fairview Heights, IL 62208
Telephone: (618) 628-3700

FAX: (618)622-3810

DATE:

TO:

FAX NO.

FROM:

January 31,2002

Brad Bradley, Remedial Project Manager

(312)886-4071

LIAM COONAN, AUSA

REMARKS: Re: Forfeited Property in Southern District of Illinois

PAGES: 6 (including cover)
If you do not receive all pages as noted or if the copies are not legible, please
notify Rita at (618) 628-3723.

This facsimile is intended only for the use of the individual or entity to which it is addressed and contains
information that is privileged, confidential, and exempt from disclosure. If the recipient of this facsimile is not
the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this facsimile
is strictly prohibited. If you have received this communication in error, please notify this office immediately by
telephone and return the original facsimile to us at the above address by the U.S. Post Office. Thank you.
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NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP
LEED ENVIRONMENTAL, INC. '

124 Deborah Drive
Reading, PA 19610

Telephone: (610) 670-7310
Telecopy: (610) 670-7311

February 1, 2002

First Class Mail

Mr. Brad Bradley
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois
Consent Decree
Voluntary Progress Report 33 (January 2002)

Dear Mr. Bradley:

As requested by the U.S. Environmental Protection Agency ("EPA"), two copies of this letter are
submitted on behalf of the NL Industries/Taracorp Superfund Site Group ("Group") on a
voluntary basis to provide EPA with a progress report for activities related to the remediation of
the residential lots and remote fill areas, the remediation of the Taracorp pile, the remedial action
for groundwater, and operation and maintenance activities that were performed in regard to the
NL Industries/Taracorp Superfund Site (the "she") during January 2002.

1. Actions Taken During Previous Month to Comply with the Consent Decree;

• On January 3, 2002, the Group's project coordinator issued a voluntary progress report
to EPA.

• On January 25, 2002, the Group's project coordinator advised EPA's project manager
orally that ENTACT would mobilize to the she beginning on January 28, 2002 to
perform several miscellaneous activities, including removal of trash and debris from the
former BV&G Trucking building, removal of soil cuttings (generated from previous
monitoring well installation activities) from approximately 60 drums, and disposal of the
wastes at appropriate off-site facilities. The Group's project coordinator provided a
letter to EPA's project manager on January 28, 2002 to confirm the oral notification.

• On January 28, 2002 and as noted above, ENTACT mobilized to the she to perform
several miscellaneous activities.
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• During January 2002, STL Savannah Laboratories continued to analyze the
groundwater samples collected at the site by ARCADIS Geraghty & Miller
("ARCADIS") during the week of December 10, 2001. Upon receipt of laboratory data,
ARCADIS personnel initiated efforts to validate the data.

• During January 2002, ENTACT resumed efforts to complete the "Final Remedial
Report" for the residential areas and remote fill locations to address EPA's January 22,
2001 comments. In addition, ENTACT continued efforts to prepare a revised Operation
and Maintenance Plan to address EPA's comments and to include off-site areas.

2. Summary of Data and/or Results of Sampling and Tests Received:

• Not applicable for this reporting period.

3. Work Plans. Plans, and Other Deliverable Completed and Submitted to EPA During
the Previous Month:

• Not applicable for this reporting period.

4. Actions. Data Collection, and Implementation of Work Plans and Other Information
Related to the Progress of Construction which are Scheduled to be Performed During
the Next Six-Week Period;

• The Group anticipates that ARCADIS personnel will complete data validation activities
and will initiate efforts to prepare a report to summarize the data.

• ENTACT will continue efforts to complete the "Final Remedial Report" for the
Residential Areas and Remote Fill Locations to address EPA's January 22, 2001
comments. The revised pages to the "Final Remedial Report" for the Residential Areas
and Remote Fill Locations will be submitted to EPA after the revisions have been made.

• ENTACT will continue efforts to prepare a revised Operation and Maintenance Plan to
address EPA's comments and to expand the Operation and Maintenance Plan to include
operation and maintenance activities for off-she areas.

5. Problems Encountered. Anticipated Problems,, Actual or Anticipated Delays, and
Efforts Developed or Implemented to Mitigate Delays;

• Not applicable for this reporting period.
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6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by EPA;

• Not applicable for this reporting period.

7. Community Relations Activities During Previous Month or to be Undertaken During
Next Six-Week Period:

• Not applicable for this reporting period.

Should you or your staff have questions or comments regarding this progress report, please
contact this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, INC.

Jeffrey AM^eed
Project Coordinator

cc: Ms. Sandra Bron - Illinois EPA (by first class mail)
Mr. Jack Kratzmeyer - ARCADIS Geraghty & Miller (by first class mail)
Mr. Rich Wood - ENTACT, Inc. (by first class mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group (by first class mail)
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